
Why is this important?
Community arts projects can be complex with a range of needs. 
This is most true in larger projects. But even small projects need 
to manage relationships, objectives, expectations, roles and 
levels of participation. 

Good project management:

 ▪  provides clarity for all involved

 ▪  helps to deliver projects effectively

 ▪  supports stronger relationships, artistic processes  
and outcomes

 ▪  allows for flexibility and responsiveness when new 
challenges and opportunities come up.

On a small project the project management may sit with the 
artist or with the commissioner. But in larger projects the 
project manager is often a dedicated role. Either way the project 
manager maintains an overview of the project. This includes 
managing:

 ▪ timelines

 ▪ budgets and resources

 ▪ relationships

 ▪ risks 

 ▪ health and safety

 ▪ contractors and stakeholders

 ▪ presentations and communications

 ▪ documentation and evaluation.

Characteristics of strong project 
management and communication 
1. decision making processes are clear

Agree who will make decisions on different aspects of the 
project, e.g. artistic, financial, partnerships. This information can 
go into simple contracts.  

Tips:

 ▪ Record any decisions made in meetings. Share these back 
with meeting participants. People can come away from a 
conversation with a different understanding and it’s worth 
double checking.

 ▪  Make sure you address any issues as soon as they come up.

 ▪ If in doubt go back to your project intentions – this will help 
guide you.

2. Relationships and communication are well managed

It is important to effectively manage all relationships relevant 
to the project. These relationships might include community 
participants, arts practitioners, funders, stakeholder groups, 
audiences (where relevant), other contractors. 

Complex projects or those that have large groups of participants 
need more time to nurture relationships and communicate  
well. It’s important that this responsibility doesn’t only sit with 
the arts practitioner; if it does, it’ll often mean that they have 
less time to spend on the creative processes which is their most 
important role.

Make sure participants:

 ▪  understand what is being asked of them

 ▪  know how they can engage with the project

 ▪  are kept up to date with what’s happening in the project.

Tips:  

 ▪ Communication should be timely, positive, honest and 
open. As a project leader you are a role model. Therefore, 
how you communicate and treat others will set the tone for  
the project. 

 ▪ Take care that you don’t build expectations beyond what 
can actually happen.

 ▪ Make sure your communication with the community is 
regular, clear and consistent. Ensure that the organising 
team know how and when to communicate. Who has 
responsibility for each communication channel?

 ▪  Communicate the successes of the project as they happen.

Manage your project well and 
communicate clearly
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 ▪  If you are planning a public event, develop a promotion or 
marketing plan. It can be a simple breakdown of:

 –  the different groups you are communicating with

 –  when you are going to communicate with them

 –   the communication channels used, e.g. local 
newspapers, social media.

 ▪ Use the right communication channels. Examples: 

 – For projects on the go with tech savvy participants 
choose mobile friendly communication. For example, 
this could be Messenger, Viber or WhatsApp. 

 – Discussions can also be had through closed Facebook 
groups. 

 – Make broadcasts to large groups through email or 
text, but remember they are less suited for having 
discussions.

 – For smaller groups you can use free video conferencing 
websites like appear.in or zoom.us.

3. Timelines are clear

Having clear timelines helps you to work out what needs to 
happen, by whom, and in what order – and whether this is 
achievable. When you’re establishing your timeline, be aware that 
community arts projects need time to: 

 ▪  build relationships

 ▪  find appropriate partnerships

 ▪  establish clear project intentions

 ▪  develop the project concept. 

Taking this time will give you good foundations to deliver  
the project.

Tips:

 ▪  Create a thorough timeline. It’s a good idea to work 
backwards on this.

 ▪  Complete the project properly. Include a wrap up time in 
the timeline – and make sure that you use it. This is for 
report writing, sharing information back to the community 
and partnerships. 

 ▪ Maintain space for the creative process. Don’t allow it to 
get swamped by practicalities.

4. Budgets are well developed and closely managed

It can be tempting to rush into a project and hope that the 
resources will follow. But not having a proper budget or funds in 
place will have negative effects. For example, the project might 
not live up to the community’s expectation, or the artist(s) and 
other staff might end up having to spend hours volunteering 
resulting in stressed leadership and burnout.

Tips:

 ▪  Establish a clear budget at the start of the project. 
Wherever possible, make sure you have the funds in place 
before you start.

 ▪  Budgets often need to be updated as a project gets 
underway. Make sure you keep a close eye on your budget 
and address any gaps immediately.

 ▪  Pay people appropriately. Artists often work well beyond 
what is expected of them and are unfairly expected to 
volunteer their time.

 ▪  Don’t drop the documentation and evaluation out of the 
budget to make ends meet. These are the things that will 
support the next project.

5. The project is completed well

Finishing your project well is one of the most important parts 
of the project. A project doesn’t finish with the performance 
or exhibition. It finishes when there has been space for the 
community to reflect on:

 ▪  the journey that they have been on

 ▪  what they have achieved

 ▪  where they would like to go next. 

Finishing can include feedback discussions, opportunities for 
reflections, and celebrations with shared kai and stories.
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Tips:

 ▪  Let the intentions of the community guide what finishing 
the project will look like.

 ▪  Consult with your community about how they would like to 
end the project.

 ▪  Take your time getting this part right.

More info 
For more resources on project management and 
communication, see our Community  
Arts Toolkit > Tools to develop your project

Is something missing from these tipsheets? Email us:  
website@creativenz.govt.nz

http://www.creativenz.govt.nz/development-and-resources/community-arts-toolkit/tools-to-develop-your-project

